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Purpose of Presentation

• Provide an overview of the planned 
approach to transitioning IV&V projects 
from the existing contract vehicles to the 
new contract resulting from this 
procurement

• Provide some explanation of plan for when 
current OMNI contract expires
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Task Transition Philosophy

• Transfer all work to new contract as soon as 
possible

• Avoid chaos in the transition implementation
• Avoid transitioning projects that have less than 

six months remaining
• Any Project currently on one of the BPAs that 

will finish before the BPA expires (01/2006) will 
stay on the BPA

• Transition prior OMNI tasks first, followed by 
other BPA tasks

• Transition large Projects (e.g. Shuttle and ISS) 
early
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Projected IV&V End Dates

Nov-05Stereo

Oct-04GOES - N

Oct-04Dart

2004ST-5

Sep-04X-37

Sep-04AATT

Jul-04Messenger

Jul-04FCF

Jul-04CREAM

Jun-04Swift

Jun-04HST SM4

IV&V End DateProject

Projects At or Near Completion

Jul-07 or May 08Mars Phoenix

Jun-07OCO

May-07 or Sep-07Kepler

TBDShuttle Core

TBDISS

TBDAFD

Oct-12JWST

Mar-08SDO

Sep-07PCG2

Oct-06Glast

Oct-06AIM

Sep-06Themis

Jul-06MRO

Jun-06Dawn

2006NPP

IV&V End DateProject

Projects with Significant Time Remaining

Aug-05PKB

Sep-05IFMP

Jun-05CAU

TBDAHMS Phase 2B

IV&V End DateProject

Projects in "Grey Zone"
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Plan

• When the OMNI contract expires on 
10/31/2004, the Government plans to use 
an existing BPA to cover the work.


